RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:053 Delivery Order #:06 Date: 10/3/05

(Mon.)
Weather: Cool to Warm, Temp. (max & min):59-87 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Excavation around wells for installation of concrete footings and
well vaults.

Gregg Drilling continuing well development of newly installed
wells.

The piping staging area was moved to make way for building
foundation preparations for the WW Henry facility and the Pemaco
Treatment Compound. All piping materials were relocated next to the
Site fence paralleling 60" street, i.e. the backFfilled portion of
the South Trench. The former materials area is now clear for
building foundation preparations.

Finished flushing the dual containment line, filling another 55-
gallon drum. All sewer water appears to have been completely
flushed, as only clear, bleach-odor water was observed during the
Fflushing process today. The clamshell tee fitting can now be
installed at DAB-5, completing all containment piping and fittings
for the South Trench.

Due to the arranged order of work thus far completed for this
“Excavation and Piping” Phase, the Walker Street excavation and
piping work commenced following several well tie-ins and vault
completions along the main West Trunk line. Thus, the vapor line
installed along Walker Avenue cannot be easily tested as it is
connected to the entire West Trench VE-2 line, off of which several
vapor laterals have already been tied into their respective
wellheads and thus are no longer capped. Therefore, to facilitate
forward progress of this work Phase, the Walker Street VE-2 vapor
piping will be only visually “re-inspected” at each joint prior to
slurry backfill. The visual check is that will be performed is, in
fact, a re-inspection, as QC Engineer was present to verify ongoing
workmanship during the connection and fitting of the noted vapor

piping.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit #) [ TWA(mg/m3) Max(mg/m3)
59t (1129) 0.081 0.513
60" (1210) 0.070 2.238
Slauson (1043) 0.109 3.416
BP (918) 0.074 3.294
Alamo (968) 0.168 0.309
Walker(1519) 0.119 2.351
Corner (918) 0.118 1.593

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Gregg Drilling on Site — Continuing well development activities.
All deep-zone well installations were completed last week.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
Flushing sewer line.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be
taken):

P,1-Directed flushing of containment pipeline. Flushing was
continued until discharge water was the same as the charge water-
i.e. until the water being discharged was completely clear and
had a bleach odor.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE, and
Site hazards. Required H&S forms and daily tailgate form were signed
and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1, OR
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE
PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS,
EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS,
EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:054

Delivery Order #:06

Date: 10/4/05
(Tues.)

Weather: Cool to Warm,
Overcast to Sunny

Temp. (max & min):59-87

Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Permitting for the sewer line repair was completed.

As noted in

the 9.21.05 Daily QC report, well DAB-2 had been installed through
a 6” lateral sewer line. The line had been temporarily repaired
but will be rerouted and tied into the main sewer line within the
next two days so that the well can be utilized.

Along Walker avenue, preparations were made to finalize remediation
system piping, preparatory to backfilling operations. Work
included laying out tracer wire and installation of containment
clamshells. Slurry material for backfilling the Walker street
trenching will be delivered tomorrow, 10/5/05.

Gregg Drilling continuing well development of newly-installed
wells.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

Daily
Area (Unit #) [ TWA(mg/m3) Max(mg/m3)
59" (1519) 0.090 0.708
60" (968) 0.151 4.769
Slauson (918) 0.067 0.317
BP (1210) 0.051 11.18
Alamo (1129) 0.075 0.657
Walker(1043) 0.089 2.266
Corner (1211) 0.098 2.819

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Gregg Drilling on Site — Continuing well development activities.

All deep-zone well installations were completed last week.
3. Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

Flushing sewer line.
5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-With all personnel during tailgate meeting, outlined
preparations of Walker street piping preparatory to slurry
fill.

I-Prior to installation, all clamshells for the dual
containment were dry-fitted.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

F-Verified that clamshell installations were performed
properly.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:055

Delivery Order #:06

Date: 10/5/05
(Wed.)

Weather: Cool to Warm,
Overcast to Sunny

Temp. (max & min):59-87

Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Constructed bulk-head forms at DA/DB-2, DA/DB-3, and PA-4 in
preparation for slurry Ffill along the Walker Avenue piping. The
bulk-heads serve as a form and barrier and to prevent slurry Till

from coming into the tie-in piping at the well areas.

Forty-four yards of slurry was delivered and used to backfill over
completed remediation piping along Walker Street-approximately 130-
feet. The slurry fill was completed to surface grade. Prior to
finishing the day, trench plates were used to cover the fresh
slurry while it cures.

The City of Maywood Municipal Water installed the water meter that
will be servicing the Treatment Compound. Final grade is
approximately 2-feet above current grade, and the meter box was
completed accordingly. Native material was used to surround and
match the grade of the installed meter box.

Gregg Drilling continuing well development of newly-installed
wells.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59 unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit #) [ TWA(mg/m3) Max(mg/m3)
59t (1211) 0.082 1.779
607" (1519) 0.113 9.694
Slauson (1129) 0.071 1.039
BP (1210) 0.000 0.675
Alamo (918) 0.057 0.197
Walker(968) 0.135 4455
Corner (1043) 0.090 2.966

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Gregg Drilling on Site — Continuing well development activities.

All deep-zone well installations were completed last week.
3. Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Flushing sewer line.
5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I-Observed final preparations of piping and bulkhead
preparation along Walker Avenue.

F-Workmanship of bulkhead construction was excellent and the
trench and piping is ready to be backfilled.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:055

Delivery Order #:06

Date: 10/6/05
(Thurs.)

Weather: Cool to Warm,
Overcast to Sunny

Temp. (max & min):59-87

Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Cut asphalt and excavated around sewer lateral,

redirection of the lateral around installed well DAB-2.

in preparation for
A hole

will be cut into the sewer main and 22-degree sewer fittings will
be used in redirection of the lateral. The reconnection will be
performed by a subcontractor tomorrow.

A cap on the air compress line at DAB-2 had blown partially off and

was responsible for the test failure.

It should be noted that that

section had previously passed a 120 psi test, and may have been
impacted by drilling activities, as DAB-2 is the location of the
lateral sewer line breach and subsequent excavation and repairs.
Following installation of the new cap, the air compress line was

tested to 110 psi for 1-hour and had no losses.

Near the start of the day, two pipe fitters/laborers left abandoned
project due to a disagreement and will not be returning.
Replacement personnel are needed to avoid delays in completion of
tie-ins and well vaults. Construction Manager and Project Manager
are in the process of procuring replacement personnel.

The Construction Manager’s Technical Assistant, who was also the
acting Foreman, was dismissed from the Project today and will not
be returning.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59" and Walker (Corner)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

Daily

Area (Unit #) TWA(mg/m3) Max(mg/m3)
59" (1129) 0.036 0.939
60" (1519) 0.099 2.727
Slauson (1211) 0.079 0.927
BP (1210) 0.000 1.471
Alamo (968) 0.900 NA
Walker(1043) 0.098 2.544
Corner (918) 0.069 1.502

Unit 1210 had a time-weighted average dust reading of 0.000 for the second
day in a row. The unit will be recalibrated.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Gregg Drilling on Site — Continuing well development activities.
All deep-zone well installations were completed last week.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
Pipe fitters left Site, and replacement personnel are required to
minimize delays in well vault completions.

The role of Foreman for the project is currently vacant following
dismissal of acting Foreman, the Construction Manager’s Technical
Assistant.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:056 Delivery Order #:06 Date: 10/7/05

(Fri)
Weather: Cool to Warm, Temp. (max & min):59-87 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

The sewer lateral was repaired today by subcontractor. City

representative provided iInspection services.

Contractor personnel (TN&A) provided support as needed for

completion of sewer line work, including slurry fill and surface

finishing activities.

Completed concrete footings for 3 well vaults, as well as forming
work on 3 other well head locations. Only 7 well heads footings

remain to be completed within the Site proper.

Continued dust monitoring schedule which includes units placed at

the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59 unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59" (1043) 0.102 1.676
60" (1519) 0.102 2.282
Slauson (1129) 0.085 1.141
BP (1520) 0.050 0.841
Alamo (918) 0.064 0.425
Walker(1210) 0 1.579
Corner (968) 0.148 0.512

Unit 1210 had a time-weighted average dust reading of 0.000 for the third
day in a row, yet still had a reading for “Max.”. Another unit will be
used in its place until it is recalibrated or repaired.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sage Consultants on Site — Surveying locations for condensate
sump installations, providing elevation stakes for well
areas, and delineating and staking several locations.

Sewer Subcontractor on Site-performed tie-in and lateral
redirection.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
Pipe fTitters left Site, and replacement personnel are required to
minimize delays in well vault completions.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:058 Delivery Order #:06 Date: 10/10/05

(Mon.)
Weather: Cool to Hot, Temp. (max & min):59-89 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Installation of approximately 280-feet of silt fencing along
southern boundary Site bordering 60" street.

Excavation of condensate sumps DPE-A, DPE-B, DPE-C, DPE-D, VE-2,
VE-3, VE-4.

Delineated excavation lines along 59th street in preparation for
asphalt cutting, excavation, and layout of DPE-A 1.5~ PVC vapor
line to well PA-5. The asphalt and excavation along 59" street
will be performed tomorrow.

Preparing well areas on Walker Street for vault installation.
Preparation included excavating around well so that installed
vaults will be Fflush with street surface grade.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59" and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily

Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59" (1043) 0.102 1.676
60" (1519) 0.102 2.282
Slauson (1129) 0.085 1.141
BP (1520) 0.050 0.841
Alamo (918) 0.064 0.425
walker() NA NA
Corner (968) 0.148 0.512

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sage Consulting on Site — Providing surveying and grade
measurements.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P — Provided sump depth specifications for excavator.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Daily tailgate form was signed by all on-Site
personnel.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:059 Delivery Order #:06 Date: 10/11/05

(Tues.)
Weather: Cool to Warm, Temp. (max & min):59-87 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Prepared the DAB-1 well area for vault installation. Established
dimensions and entry point of each line into vault, and drilled
holes accordingly.

Cut concrete lines for trenching and excavation operations. Using
a 1.5% bucket on the backhoe, the 59 street excavation-
approximately 85-feet was completed. Began sand bedding fill along
trench. At the end of the day, trench plates were used to cover
excavated area and black asphalt patch was placed and compacted
around each plate.

Completion of sand bedding, grading, vapor pipe installation and
sand-slurry backfill to street-surface grade will be performed
tomorrow, thus completing 59" street piping installation.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59" (1043) 0.168 0.466
60™ (1519) 0.184 2.341
Slauson (968) 0.221 0.374
BP (1129) 0 0.616
Alamo (1211) 0.163 0.271
Walker(918) 0.113 0.630
Corner (1520) 0.146 1.214

Dust monitor unit 1129 needs to be recalibrated, as it was recording 0
mg/m~"3 dust as a time-weighted average.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-During Tailgate meeting QC Engineer listed all needed
materials and grading requirements to complete the vapor line
installation to well PA-5.

I- Was present and directed all excavation and initial
grading. Directed sand fill and bedding preparation. Final
grading and pipeline layout will be completed tomorrow.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative

3 of 3




RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:060 Delivery Order #:06 Date: 10/12/05

(Wed.)
Weather: Cool to Warm, Temp. (max & min):59-87 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Construction Manager not on Site today - QC Engineer and Project
Engineer directing work activities. Work along 59 street was
continued and completed today. Activities performed include

preparation of bulkheads, completed sand bedding, grading,

vapor

pipe installation and sand-slurry backfill to street-surface grade.

Performed smoothing and surface finishing of the slurry fi

. At

the end of the day, trench plates were used to cover and protect

the finished slurry while it cures.

The DAB-1 well vault was installed and DAB-3 area was prepared for
vault installation. Additional labor personnel are being trained
so that two dedicated teams can be concurrently installing well

vaults.

Continued dust monitoring schedule which includes units placed at

the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59" and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily

Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59t (1043) 0.263 0.488
60T (1519) 0.270 3.095
Slauson (968) 0.274 0.204
BP (1519) 0.281 2.485
Alamo (918) 0.154 0.411
Walker(1129) NA NA
Corner (1520) 0.253 3.943

Dust monitor unit 1129 needs to be recalibrated, as it was recording 0
mg/m~"3 dust as a time-weighted average.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:
None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P — Conducted Daily Tailgate meeting and outlined final
grading requirements and vapor line installation procedures
along 59" street and to well PA-5.

I - Throughout day, guided work along 59" street, including
sand fill level, slope, and piping layout. Inspected solvent
and cement application and joining of each fitting. Work was
performed according to specifications, with each joint
inserted to full socket depth and primer and cement applied
properly. Satisfactory work completed.

F — Re-inspected all joints and, using a level, verified that
final sloping of the pipe was towards the Treatment Compound
prior to slurry backfill. Satisfactory work completed.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:061 Delivery Order #:06 Date: 10/13/05

(Thurs.)
Weather: Cool to Warm, Temp. (max & min):59-87 Rainfall (in):
Overcast to Sunny

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Continued well vault installation preparations along Walker street.
Cut approximately 4-inches of pavement at DA/DB-2 for proper
placement of vault over well.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59 unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59" and Walker (Corner)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily
Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59" (1043) 0.263 0.488
60" (1519) 0.270 3.095
Slauson (968) 0.274 0.204
BP (1519) 0.281 2.485
Alamo (918) 0.154 0.411
Corner (1520) 0.253 3.943
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:062

Delivery Order #:06

Date: 10/14/05
(Fri.)

Weather: Cool to Warm,
Overcast to Sunny

Temp. (max & min):59-87

Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Cleared well areas DAB-4,5,6,7 of drill cuttings, grout, and debris

in preparation for vault placement at these locations.

were cleared before noon. Removed soil was placed into loader

bucket and stockpiled on Site.

These areas

At noon, long angle irons that were needed to continue vault work
on Walker street were delivered and from these, a pair of 8°-length

irons were cut.

These were used immediately for continued well
vault installation work along Walker street.

Construction manager directed layout requirements for electrical
lines. QC Engineer prepared a drawing indicating required spacing

and proper layout of electrical lines into the vaults.
will be distributed among crew leads on Monday.

Dust monitors 1129 and 1210 were

recalibrated.

The drawing

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);

3) Slauson perimeter fence line (Slauson)
4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59" and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Dail
Area (Unit #) TWA(mg/m3) nax(mg/m3)
60" (1043) 0.146 6.548
59t (968) 0.042 1.046
Slauson (918) 0.024 3.417
BP (1519) 0.031 3.705
Alamo (1210) 0.022 2.186
Corner (1520) 0.051 13.09

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

Equipment repairs. The Partner Saw draw cord broke and had to be
repaired. Minor delays also caused due to other equipment
problems. Additional C-clamps, hole saws, and other tools are
needed so that crews performing well vault installations don’t have
to share or wait for tools.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results on inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P - QC Engineer conducted Daily Tailgate meeting with all
personnel. Produced design documentation indicating proper
placement of electrical lines per Construction Manager
specifications.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Required H&S forms and daily tailgate form
were signed and completed as appropriate.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:063 Delivery Order #:06 Date: 10/17/05

(Mon.)
Weather: Cool, Scattered Temp. (max & min):59-75 Rainfall (in):
showers and thunderstorms

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

DA/DB-2 and DA/DB-3 vaults were readied for installation. The DA-6
well vault was completed Saturday and the DB-6 vault was completed
today. Additional tools-C-Clamps, hole saws, web sling-were
ordered and brought on Site so that delays formerly caused by
having to share the same tools could be avoided.

UV Oxidation “Bench Test” samples were collected from six wells:
DAB-2, DA-4, DB-4, DA-11, DB-11, PC-5. Samples were placed in
coolers packed with ice and were shipped under chain-of-custody
command to Purifics ES Inc. for laboratory analysis.

Lightning and scattered thunderstorms began late in the morning.
Work was on-again, off-again, with several spurts of hard rain.
Productivity was suffering and mud was accumulating on Site,
preventing efficient work. The weather forecast predicted
continuing rain throughout the rest of the day until tomorrow —
thus, work was called off for the rest of the day, and a half-day
of work was performed.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60 Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Walker Street (Walker)

7) Corner of 59 and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Daily

Area (Unit #) | TWA(mg/m3) Max(mg/m3)
59" (1043) 0.102 1.676
60" (1519) 0.102 2.282
Slauson (1129) 0.085 1.141
BP (1520) 0.050 0.841
Alamo (918) 0.064 0.425
Walker() NA NA
Corner (968) 0.148 0.512

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Gregg Drilling developing well DAB-2. Well DAB-2 is the well
that was raised immediately following the lateral sewer line
repair on 10/7/05.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
Rain.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

Conducted daily tailgate meeting with crew, crew
designations, etc. for day.

P-Discussed focus of well vault installation along Walker
street. The curb should be used as a reference point so that
the vaults will be uniform in appearance. Provided drawing
to crew indicating design layout for electrical line
installations.

I- Providing ongoing direction and support to crews
performing vault installations. Indicated alignment of lines
and entry-points into vaults as needed.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for all
personnel and subcontractors on Site, covering general H&S, PPE,
and Site hazards. Daily tailgate form was signed by all on-Site
personnel.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:063 Delivery Order #:06 Date: 10/18/05

(Tues).
Weather: Cool, Scattered Temp. (max & min):59-75 Rainfall (in):
showers and thunderstorms

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Rain day. Skeleton crew of 5 laborers, working a partial day only.
Commenced construction of condensate sump, which will be located
at the West Trunk/DAB-8 intersection, per design of Project
Engineer and QC Engineer, with input and approval from Construction
Manager .

Construction of the sump began today, and the completed portion was
placed at the install location in the Site. The sump base consists
of a capped 3-foot section of 12”-diameter PVC piping, connected
12-inch by 4-inch PVC reducer fitting. The sump will collect
condensate from vapor line VE-2.

The sump will utilize two 6-inch “Flo-Safe” saddles, one of which
will be attached to the top and the other to the bottom of the 6”
VE-2 vapor line; and two 4-inch saddles, which will be attached to
the sump. A valved condensate inlet line and the air return line
will run between the vapor piping saddles and the sump saddles.
Plumbing of the saddles and lines to the sump, and completion of
the sump is anticipated for Thursday, as all crew will be working
on Walker street tomorrow.

Erosion control measures were checked and documented.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
Rain.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-Designed condensate sump that will be installed along the
West Trench trunk, at the lateral to DAB-8.

I- With labor crew, indicated design rationale and layout of
piping where sump is to be installed. Construction manager
provided input and explained procedures for constructing sump
per design.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:064 Delivery Order #:06 Date: 10/19/05

(Wed).
Weather: Cool, Scattered Temp. (max & min):59-75 Rainfall (in):
showers and thunderstorms

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Installed well vaults and mixed and poured concrete footings for Walker
Street wells DA/DB-2, and DA-3.

The stub-ups of stainless steel wells DA/DB-11 were cut/lowered to the
proper height in preparation for plumbing and vault installation.

Tomorrow, PIMA will be utilizing Walker Street for delivery of the Park
restroom facility. Construction Manager directed the crew to ensure the
street was very clean, removing all scrap work materials, dirt and
asphalt debris. Installation of the DB-3 well vault and footing will
continue on Friday, thus completing all deep-zone well installations on
Walker, although vaults for perched-zone wells PA-3, PA-4, and PA-5,
have not yet been installed.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

P-During tailgate meeting, stressed that crew should be
cautious when lowering vaults and working in well areas to
avoid hitting or damaging piping. Also reiterated importance
of dry-fitting to avoid time-consuming adjustments in hole
cutting or plumbing.

I-Observed use of wrong glue for air compress line during
plumbing into vaults. The glued fitting was cut off and
removed and a new fitting was fastened onto the line using
the proper glue and gluing techniques. Also reminded crew
member that the insertion process for ABS line differs from
that of standard PVC in that insertion should not be followed
by any twisting action.

I-Observed crewmember using the same brush for both the
solvent and cement when gluing the ABS line. Directed
crewmember to get a separate brush for each.

I-Observed misalignment of vault relative to piping. QC
Engineer directed crew to adjust the vault and dry fit the
piping assembly to ensure proper alignment of plumbing with
the vault holes prior to placement of concrete footing, thus
preventing having to recut the vault or adjust the lines
later. With the adjustment made, plumbing was then completed
correctly and the concrete footing was poured.

F-Together with Construction Manager, ensured that concrete
footings were sufficiently set prior to removal of supporting
angle irons and placement of trench plate covers.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:065 Delivery Order #:06 Date: 10/20/05
(Thurs).
Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Completed plumbing to and installation of the condensate sump which
will service the VE-2 vapor line, located where the lateral to DAB-8
ties into the main West Trench trunk. Two holes were drilled into both
the VE-2 vapor line and the sump - one hole for the condensate drip
line and one for the air return line. Tapping saddles were then
installed over the drilled holes; 6-inch saddles for the 6-inch vapor
line, and 4-inch saddles for the neck of the sump. After the saddles
were installed, 3/4-inch PVC lines were installed between the vapor
saddles and the sump saddles, thus connecting the condensate drip and
air return lines to the sump. Approximately 2-feet of sand fill was
placed into the sump area and compacted with a vibra-plate. Gravel
fill was then shoveled around the sump area, covering the saddles and
the %” piping to the sump. Geofabric was placed atop the gravel
followed by native fill to near-surface grade. As-built installation
was documented by QC Engineer.

Two vaults, DA/DB-8, were prepared for installation. Vault
preparation performed today included cutting back the lateral
piping to make room for vault placement, setting the vaults on the
concrete footers, laying out final plumbing assembly into vault,
and marking cut areas in each vault.

Continued dust monitoring schedule which includes units placed at the
following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59" and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated

below:
Daily
Area (Unit #) | TWA(mg/m3) Max(mg/m3)
60" (1519) 0.198 8.613
59" (1210) 0.159 0.954
Slauson (1043) 0.220 1.261
BP (918) 0.085 0.153
Alamo (1211) 0.123 0.260
Corner (968) 0.146 5.012

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
3. Complete and attach the daily personnel cost report at the end of this

document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.
5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

I- Ongoing observation and direction for sump installation.
Verified proper alignment of saddles and tapped holes.
Ensured backfilling of sump area performed as directed by
Construction Manager, with sand and gravel fill, geofabric
placed atop fill gravel, and finally native soil fill.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:066 Delivery Order #:06 Date: 10/21/05
(Friday)
Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Dug out hole for well vault, drill holes and prep lines for DAB-3.
Mechanical excavation could not be performed because of the
proximity to piping and conduit. Welded on 2 steel flanges to DA-11
and DB-11. Additional hand digging was performed in Park area
around wells where vaults need to be installed.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60 Street Perimeter (60th unit);

2) Along fence line bordering 59 street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59 and Walker (Corner)

7) Walker Avenue (Walker)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

60" (1519) 0.354 1.823
59'™ (918) 0.169 1.795
Slauson (968) 0.241 0.404
BP (1043) 0.392 0.743
Alamo (1211) 0.280 0.624
Corner (1210) 0.320 6.435
Walker (1520) 0.342 1.942
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I- Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Stephen Bahr
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:067 Delivery Order #:06 Date: 10/22/05
(Saturday)
Weather: Cool Temp. (max & min):60-65 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Welded flanges onto wells DA-4, DB-4, DA-10, DB-10. Two crews
continued hand digging around wells where vaults are to be
installed. Mechanical excavation could not be performed because of
the proximity to piping and conduit. Skip loader was used to
remove accumulated soil and distribute in low elevations areas
north of the treatment compound.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60 Street Perimeter (60th unit);

2) Along fence line bordering 59 street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59 and Walker (Corner)

7) Walker Avenue (Walker)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

60" (1519) N/ZA N/ZA
59" (918) N/A N/ZA
Slauson (968) N/A N/ZA
BP (1043) N/A NZA
Alamo (1211) NZA N/A
Corner (1210) N/A N/ZA
Walker (1520) N/A N/ZA
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to

the completed forms to the COE district office and the area office.

Report #:068 Delivery Order #:06 Date: 10/24/05
(Thurs).
Weather: Cool to warm Temp. (max & min):59-70 Rainfall (in):

1. Work performed today by primary contractor on site and/or off site (include

a complete description):

Two vaults, DAB-2 and DAB-3 were installed today. Vault installation
tasks included cutting back the lateral piping to make room for
vault placement, setting the vaults on the concrete footers, laying
out Final plumbing assembly into vault, and marking cut areas in
each vault. Traffic delineators (cones) were used in place of traffic
control personnel to work in 60" St. There was light traffic and no
delays or incidents observed. Also cut holes through DA/DB-8 vaults.

It was noted that DA/DB-4 lie at the two o’clock position of the
59*™" St. traffic circle and will need to be set according to the
side walk grade. Pima Corp. asked for the vault holes to be
backfilled so they could set curb nearby. Instead, plan to ask
Pima to install the sidewalk so the vaults can be set flush to
final surface.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) 60" Street Perimeter (60th unit);

2) Along fence line bordering 59" street, (59 unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59" and Walker (Corner)
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated

below:
Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
60" (1519) 0.247 2.883
59'™ (918) 0.057 0.070
Slauson (1043) 0.300 0.619
BP (968) 0.159 0.291
Alamo (1211) 0.175 0.542
Corner (1210) 0.187 0.734

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:
None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I- Ongoing observation and inspection of well vault
installation and pouring of concrete footers. Verified
proper footer support, alignment with final grade, incoming
piping, and drainage.

P- Inspection of grade stakes marked at DA/DB-4 for aligning
well vaults with future sidewalk. Will advise Pima to
pour sidewalk first so that vault can be set level with
it.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

John Wingate
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:069 Delivery Order #:06 Date: 10/25/05
(Tuesday)
Weather: Cool Temp. (max & min):58-69 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Well vault footers were poured, vault was installed, wellhead plumbing was
completed for PA-5. Plumbing lines into the vaults for DA-8 and DB-8 were
completed. Poured concrete footers for DA-4 and DB-4. Skip loader
(Nations Rent) and backhoe (United Rental) were cleaned and returned. One
tripod was cleaned and returned to Lewis and Lewis.

Continued dust monitoring schedule which includes units placed at
the following locations:

1) Walker Avenue (Walker);

2) Along fence line bordering 59" street, (59" unit);
3) Slauson perimeter fence line (Slauson)

4) Bicycle Path (BP unit)

5) Alamo Street (Alamo)

6) Corner of 59" and Walker (Corner)

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

50t (1211) 0.037 0.190
Slauson (1043) 0.179 1.206
BP (968) 0.173 0.585
Alamo (918) 0.023 0.081
Corner (1210) 0.040 5.568
Walker (1520) 0.063 1.577
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-

Site personnel, covering general H&S, PPE, and Site hazards.
Daily tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:070 Delivery Order #:06 Date: 10/26/05
(Wednesday)
Weather: Cool Temp. (max & min):55-69 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Prepare well vault DAB-3 Drill holes and Prep lines coming into
Vault, Pore Concrete Footer on PA-5 on 59" Street. Install Vaults
for DA-4 and DB-4, Still need to run lines into Vaults.

Dust monitoring was discontinued today since trench backfilling
was completed on 10/12/05 and earthwork is no longer being
performed. Dust data review since 10/12-05 indicates there are no
dust issues. Returned 5 PDRs - #918, 968, 1043, 1210, 1211, and 2
PIDs - #196, 292 to Geotech (rentor).

Dust monitoring (via PDR) at two locations and air monitoring via
(PID) will continue to be performed by the City of Maywood.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-
Site personnel, covering general H&S, PPE, and Site hazards.
Daily tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:071 Delivery Order #:06 Date: 10/27/05
(Thursday)
Weather: Cool Temp. (max & min):56-68 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Poured footers for Well Vaults DAB-4 and DAB-5 on 60" Street.
Prepared vault holes and vaults for DAB-6 and DAB-7 on 60" street
for concrete footers to be poured. Prepared traffic control
measures to block off all Road areas where concrete will be poured
for all vaults in Roads on 10-28-05.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1519) 0.123 0.698

Alamo (1520) 0.122 0.823

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

1 of 2




RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT?D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:072 Delivery Order #:06 Date: 10/28/05
(Friday)
Weather: Cool Temp. (max & min):55-69 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Prepare well vaults on 60" street, Walker Ave. and 59 Street
for concrete to be poured today, remove all 21 trench plates,
remove and clean roads of asphalt cold patch, apply concrete to
asphalt adhesive, fill in void areas around all vaults in roads
with crushed misc. Base to minus 12” to 18” from grade, poured
concrete to grade and finish all but DAB-6 which will be completed
on 10-31-05, 2 well completions were vandalized and had to be
refinished then 2 TN&A staff Protected Well completions until
concrete was cured enough to leave site. Custom Flanges for steel
wells are fabricated and will be installed after painting.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.061 0.432

Alamo (1519) 0.193 0.228
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

OMT Security hired as Flag Men for road work (4 Persons , 2 of
TN&A Staff called in to Assist with concrete pore,

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:073 Delivery Order #:06 Date: 10/31/05
(Monday)
Weather: Cool to Warm Temp. (max & min):59-86 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Plumb lines into vault and pour footer for DAB-6.
Plumb lines into DA-4 and DB-4 into well Vault. Hand digging
required to clear lines for plumbing.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.036 0.790

Alamo (1519) 0.002 0.132

1 of 2




RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-

Site personnel, covering general H&S, PPE, and Site hazards.
Daily tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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